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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

e Phase Il Field Work
e Ship Berth Survey
e Buildings 253 and 211 Survey

— Parcel E
e “] Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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Parcel C - Phase Il SS/SD Removal
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All 29 Trench Survey Units (SUs) Backfilled
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Parcel C — Phase Il Ship Berth Surveys

Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):

e SUs 10, 11, 12, and 13 — Collecting additional static
measurements at biased sample locations
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Parcel C — Phase Il Ship Berth Surveys

Reacquiring biased sample locations at Ship Berth SU 11




Buildings 253 and 211

_ Class 1 Areas | Class 2 Areas Class 3 Areas

G ) C leted

Alpha/Beta Scans Completed

100% 100% -—--

Systematic Samples/Swipes
Collected 100% 90% ———-

Biased Samples/Swipes Collected
A 100% 90% 100%




Buildings 253 and 211

252V
211 6 9
35 1
No. Exceeded Investigation Criteria
No. of SUs Not Surveyed Due to
Safety Concerns?/ 4 =os =ttt

In Process of Being Surveyed e 4 —
/ Includes 2 soil SUs, one for each building; each met release criteria

2/ Building 211 SUs 143, 144, 153, and 154

_ Class 1 Area | Class 2 Areas Class 3 Area
| No.ofsUs] 10 10

3/ Elevated beta activity identified on the tiles on 6th floor roof




Buildings 253 and 211

Performing alpha/beta scans of the 3 Floor Class 2 SU 345 in Building 253




Parcel E SS/SD Removals
“l Street”

e SS/SD Removal — 100% complete with removal of 7,642 LF

o All 16 Trench SUs Excavated:
« 1 — Approved for backfill
e 10 — Currently backfilling/undergoing site restoration
« 5 — Backfilled /restored

 Approximately 26,903 LF (5.1 miles) of piping still
remains in Parcel E/E2.
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Parcel E SS/SD Removals
“I Street”

] - APPROVED FOR BACKFILL
(QTY = 1)
I - CURRENTLY BACKFILLING/

RRRRRRRRRRRRRRRRRRR
REQUIRED (QTY = 10)

[0 - BACKFILLED/RESTORED
(QTY = 5)




Parcel E SS/SD Removals

“I Street” NAFAC

Loading Excavated Soil SU 911 for backfill
into Trench SU 350

Tarping truck bed prior to moving Dust suppression during backfill of

backfill material to Trench SU 347 Trench SU 346
12




Parcel D-1
Phase |

— Gun Mole Pier
e CDPH confirmation surveys completed March 18

 Recommendation for Unrestricted Radiological
Release letter anticipated following CDPH analysis
of confirmation samples and confirmation surveys
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Parcel D-1 Phase Il
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Radiological Remediation and Support Figure 1-1
Parcel D-1, Phase || Sanitary Sewer and
IS G[s=TsT-] Hunters Point Nawval Shipyard Storm Drain Lines
WVMA-13 and VVA-25

San Francisco, Califomia
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Parcel D-1
Phase |l

* Field Work resumed on July 14
o Completed FSS of Ship Berths 21, 22, 29 & 14

« Waste disposal of wooden ralil ties —waiting
acceptance letter from waste facility)

o Completed survey of SS/SD trenches and the
NRDL site; also completed backfilling

 Found 8 deck-markers in Parcel D-1.

 Remaining Field Activities

o Site restorations to be performed after de-
construction and removal of Parcel D-1 RSY Pads
are completed

 Demobilization October 2014 15
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Completed Field Activities

Rail Ties staged for GWS Excavation of SS/SD

Excavation of SS/SD and dust control Excavation of SS/SD




D-1 Project Schedule
— I

Mobilization Completed

Site Prep Activities (Equipment assembly, calibration, Completed
SWPPP, utility survey, boundary installation)

Waste Characterization of Railroad Ties Ongoing (Awaiting Acceptance
Letter from waste facility)

Final Status Surveys of the Ship Berths Completed

SS/SD Excavation Completed

SS/SD Survey and Sampling & RASO Approval to Backfill Complete June 18, 2014

Backfill/Site Restoration & Final Gamma Walkover Ongoing (Backfill is 100% complete,

Surveys site restoration scheduled to be
performed after removal of Parcel
D-1 RSY Pads is completed)

Field Work Completion & Demobilization October 2014
FSS Report February 2015




Parcel D-1 Phase Il

Survey of excavated soil from trench on

Rail Ties Staged for T/D RSY Pad
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backrilled Irench survey Units



SS/SD Removal Totals

I P I
4,969 4,969 100.0%
12,586 12,586 100.0%
24,719 24,719 100.0%
22,907 22,907 100.0%
14,300 14,020 98.0%
ParcelG 24,887 24,887 100.0%
12,952 12,952 100.0%
5,455 5,455 100.0%
2,286 1,988* 87.0%*
58,000 31,097* 53.6%*
183,061 155,580 85.0%
34.7 29.5 85.0%

* The remaining lines are capped and left in place due to the location of lines, i.e., 10ft within a
building or in areas where removal would affect the structural integrity nearby structures or
areas in anticipated restricted-release (landfill). 20




FSS Report Status
Parcels C, D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for .
Free-Release determination
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Upcoming Agency Document Schedule
Parcels C, D-1, & E

Draft Ship Berths FSS Report — November 2014

Draft Buildings 253/211 Radiological Characterization
Survey Report — December 2014

Draft Parcel D-1 FSS Report — December 2014

Draft SUPR Packages (16 total) for Parcel E:
15t SUPR Package (4 each) — August 2014
2"d SUPR Package (4 each) — September 2014
3" SUPR Package (4 each — September 2014
4™ SUPR Package (4 each) — October 2014
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Projected Field Completion Dates

Building 253/211 — August 8, 2014
Parcel E “l Street” — August 30, 2014
Parcel C Phase Il — September 15, 2014
Parcel D-1 Phase Il — October 2014
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